
CAPITAL IMPROVEMENTS PROGRAM 2003 PROJECT SCHEDULE 
 
 
PROJECT TITLE:  WA0205 LAKEVIEW WATER PLANT REPLACEMENT WELL NO. 4 
 
 
DESCRIPTION:  Replacement of the Lakeview Water Plant 
on-site well No. 1 (1,000 gallons per minute), which failed and 
was abandoned, with a larger on-site well No. 4 (2,000 to 2,5 
gallons per Minute) 
 
PROJECT MANAGER:  
Pete Polito, Public Works Contract Administrator/Project 
Manager 
 
BUDGET SOURCE:  
System Revenues ($586,000) 
Other Funding Sources (614,000)  
                             
BUDGET AMOUNT: $1,200,000 
 
BUDGET LINE ITEM (S):  
                                       Budget   Actual 
Design/Surveying                       $   100,000          $73,000 
Construction                                 1,000,000 
Contingency                                    100,000 
           Total                                $1,000,000            
 
CONSULTANT (S): Van De Wiele Engineering, Inc. 
 
CONTRACTOR (S): Alsay, Inc. 
 
 
COMPLETED PROJECT TOTAL:   
 

 
 
 

 
PROJECT SCHEDULE:              Proposed               Revised                Actual 
                                                                 Date                Date                 Date 
  
Design Completion                                  11/02                                                                         11/02 
Bid & Award                                             12/02                                                                         12/02 
Construction                                            01/03 – 08/03 
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